
us EPA RECORDS CENTER REGION 5 

CONESTOGA-ROVERS 
& ASSOCIATES 

489349 
200 W. Allegan Street, Suite 300 
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September 8, 2014 Reference No. 056394 

Ms. Sheila Desal 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-GJ) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - August 2014 
Former Plalnwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Alleean and Kalamazoo Countv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plalnwell, Inc. Mill Property, please find attached three copies of the 
Progress Report No. 94 for the period of August 1, 2014 through August 31, 2014. 

Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JQ/53/Plw. 
End. 

cc: Paul Bucholtz (MDEQ)-three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plalnwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Kim Hughes (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Garret Bondy (AMEC) - electronic only 
Cynthia Draper (AMEC) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Chase Fortenberry (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carii (CRA) - electronic only 
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Progress Report No. 94 
August 1, 2014 to August 31, 2014 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted.to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables 
contained iri the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), 
pursuant to the terms of the Consent Decree for the Design and IrhjDlementation of Certain 
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational 
Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent 
Decree), which became effective February 22, 2005. 

1. Work Performed 

Submittal of response to U.S. EPA's April 11, 2014 comments on the Feasibility Study (FS) 
Report (Revision 1) and the revised FS Report (Revision 2) on August 7, 2014. 

2. Data Received 

• None. 

3. Modifications to Work Plans pr Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

• Collection of quarterly static groundwater levels and staff gauge readings. 

6. Anticipated Development with Work during the Next Period 

• None. 

7. Other Relevant Information 

• None. 
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